Southwest Montana Veteran’s Home Update #63
By Mike Lawson
Greetings once again to you, the Veterans/Communities/Counties of SW MT who are the chief
organizers and supporters of the SW MT Veteran’s Home. The Drum Roll Beat is getting louder
for the marching of the SW Mt Veteran construction workers, in getting our Vet Home closer to
completion and ready for the Grand Opening in November. The chief drummers are Site
Construction Superintendent Mike Ascheman and Carpenter General Foreman John Kotka.
Mike coordinating all the different sub-contractors to work in the right sequence at the right time,
getting material in when it is needed and meeting timelines, has to be a nightmare. John Kotka
works hand in hand with Mike, roaming the job-site and continually lining his carpenters up with
the many aspects of their work as well as working with the various sub-contractors in
coordinating what his guys will do to mesh with what these sub-contractors do. These
transitions are what make or break the accomplishment of a particular job being done when it’s
supposed to be done. I also appreciate their weekly briefing about what has happened for this
past week and what’s expected for this week we’re now in. The continual visual effects of the
outside work, especially, are impressive. I’ll refer to these later in this article.

Construction Updates:
Community Center; - Interior; The remainder of the cabinets and counter tops have been
installed. The missing doors have arrived and are being installed. The door hardware continues
to be installed. We were able to see the bathroom shelving being installed by some cabinet
guys from Great Falls, as well as the paper and soap dispensers. This week or next will see the
Plumbers installing sinks/toilets/urinals. One of the big things that some of John’s guys were
doing here, was the brushing/scrubbing/mopping of the cement floors throughout this building.
This was done for the preparation of the laying of laminate and carpeted floors. The Electricians
have the Electrical Breaker-Box Panels to get hooked up w/breakers installed after that. During
this phase the lights will be installed. The Plumbers are continuing with the HVAC trim-out this
week.
Exterior; We visited with the Siding Crew Foreman and his plan is to finish the siding on the
Front Entrance/Portico area this week, which will make this building 100% sided. On the outside
also, Zemljak Excavating set decorative precast cement blocks for a bench-type retaining wall
around the back entrance. Inside this will be cement sidewalks. On the eastside of this building
they set a Decorative Pre-Cast Wall around the Patio. This building is really coming together.
Cottage #1; - Interior; Bathroom tiling process continues. Taping and mud-work is close to
being done. The painting is done in the resident wings and Collins’s Painting was supposed to
paint the Living and Dining areas the weekend, preceding this update. John has the Carpenters
busy doing window casing trim-outs. The Electricians still have some Entry Door area work to
do before the Carpenters can finish that area up. HVAC trim-out continues.

Exterior: The siders finished installing the sheetmetal roof-facia covering. This building is now
100% sided.
Cottage #2;- Interior: The Fire Sprinkler is complete in the bathrooms. The metal seismograph
metal ceiling grid is getting sheet-rocked. Some taping/mud work is ongoing. The exterior door
hardware was installed.

Exterior; The siding crew are close to having this building sided with the exception of the roof
eave facia covering.
Cottage #3; The Mexican crew are hanging sheetrock on the seismograph metal framed
ceilings, as well as doing the mud/taping in this building. The Fire-Sprinkler rough-in is
complete. The Plumbers and Sheet-metal guys continue to work on the Plumbing and
Mechanical work.
Exterior; The siders have been working on the trim and wainscoting and expect to start
installing the colored siding either this week or next, depending on getting the Community
Center siding finished.
Cottage #4; Interior; The initial sheet-rock installation is complete. The insulators for the
piping/ductwork/etc. are continuing with this work. The Controls installation is in progress,
including the seismogram ceiling for the patient-lift ceiling areas. The electricians are pulling big
wire into the Main Breaker Panel from the Electrical Vault Building. This is called the main run
into the building.
Exterior; Nothing at this time.
Cottage #5; - Interior; Electricians and Plumbers continue doing their rough-in work. The
Sheetmetal work is done in the attic and won’t start again until the sheetrock gets hung.
Exterior: Roof is done. Entryway/Patio prep gravel pad-work is done and ready for forms and
concrete work to move forward.
Maintenance Building: Roof and exterior soffit framing complete. John expects to get all the
exterior doors hung this week.
Zemljak Excavating; They continue installing the collection boxes for the downspouts at the
Community Building as well as for Cottages #2 & #3. They also installed the decorative blocks
at the Monument Entry Sign site (It really looks good). Continue prepping for the curbs ahead of
R&K Concrete.
R&K Concrete; continue to set up and pour curb and gutter. They have about 800 feet poured
with an average of 200 ft to 400 ft poured per week.
Elk Horn Electric: Pulling main-wires (Home-Runs) from Electrical Vault Buildings to all the
buildings on site.
The big push is to get curbs done, the pavement done, the sidewalks around the Community
Center/Cottage #1/Cottage #2 done and Becker Landscaping on site by the middle of
September. It’s a big push and we the Veterans are cheering them on. I’ll close this for now and
wish you all a great week before this summertime disappears. Please be safe during these
Covid-19 dangerous times. Take Care.

