Southwest Montana Veteran Home Update #67
By Mike Lawson
Greeting once again to you, the Veterans/Counties/Communities of SW Mt who are the
organizers and supporters of the SW MT Veteran’s Home.
Lots of construction happening outside and the weather changing is very concerning. When this
article comes out on this Wednesday of Sept 8th, we’ll have seen if the predicted snow on Labor
Day has in fact happened. Hard to believe that our summer is so close to an end. Getting the
sidewalks, gravel/paving done and a good start on the landscaping has really become a
concerned push for Markovich, the General Contractor. Site Superintendent Mike Ascheman
has his hands full in keeping the sub-contractors coordinated and on task. Timing is so
important and one sub-contractor finishing the portion they’re doing so another sub-contractor
can follow, with the part of the job they’re doing, can really make or break a job. Mike Ascheman
and Carpenter General Foreman John Kotka are the key people on this job site for Markovich
Contracting. They are in constant motion in keeping the progress moving forward, solving
problems and coordinating. The main gate going into this Vet Home site is being locked until the
paving is done. The gate at the rear of the site will be the entryway for the contractors/work
crews to get on to the jobsite. The other situation is the viewing Hooch being in the way of the
construction phase in that area. It has to be moved, so we the veterans are scrambling to see if
we can get it moved across the road from the front gate. We have a call into the Harringtons
who donated the land for the Vet Home and own the property across the street. We also have a
call to Cory Markovich to see if this is possible. I’ll keep you posted.

Construction Updates:
Community Building: — Interior: This building floor installation, is the big story. Not a lot
happened this past week as some of the floor layers were on other off-site jobs, but it is
continuing, with the anticipation more floor installers will be put on this process. Temperatures
are a factor when installing floors so with our weather getting cooler, heating is going to be a big
factor. Plumbers have been working on the other Cottages but still have the water hook-ups to
do in the near future. All the doors are in with hardware install completed. Side and rear door
glass left to install.
Exterior: The Siders are finally back doing the siding in and on the Pontica Shea Front
Entrance area. Zemljak Excavating is prepping the rear patio as well as the sidewalks that will
go around this building.
Cottage #1: — Interior: Lots of activity going on here. The Cabinet guys are installing/setting
cabinets in the kitchen and will continue through the rest of this cottage, especially in the
bathrooms. The tile layers continue tiling in the bathrooms with one resident wing close to being
done. The Carpenters can then follow them to install bathroom grab bars. John is waiting for the
bathroom doorjambs to arrive so he can get those installed followed by the bathroom doors. His
guys are also working on the upper light shelves in the dining and living rooms, but again
waiting for material, in this case the crown molding. Wood trim continues and the HVAC trim-out
is ongoing.
Exterior: Handrail posts are being set. Front entry-way posts are being framed, with finish-work
following.

Cottage #2: — Interior: The seismograph metal T-Bar ceiling framing is almost done with the
sheetrock being hung on it after the Electricians get their lighting receptacle hardware installed.
The FRP panel install in the Soil Room and the Janitor’s Closet was completed. Sheetmetal and
Plumbers were in and out of this building.
Exterior: Nothing this week.
Cottage #3: — Interior: The Mexican crew are doing the Mud/Tape process.
Sheetmetal/Plumbers were in and out working on mechanical and piping, rough-in work. John
wants to install the metal ladder for the attic access this week.

Exterior: The siders are installing the colored areas, which happens to be a good looking blue
for this Cottage. Remember each Cottage has a different color.
Cottage #4: The Electricians, Plumbers and sheetmetal guys were working on rough-in work for
the HVAC, mechanical, etc. The Mechanical insulation is ongoing as well as Control
installations. All these trade workers are bouncing around into and out of all the other buildings
during the course of the week. The Carpenters were working on the coffered ceilings in the
living room, Fire sprinkler rough-in is done until the building envelope is sheet-rocked.
Exterior: The siders were installing siding trim.
Cottage #5: The Plumbers, Electricians and sheetmetal were in and out doing their rough-in
work. The Carpenters set some doors. Most of the work is being concentrated in the other
buildings.
Zemljak continues to do prep-work for sidewalks, patios, etc. Also doing site work in moving dirt
and getting ground levels to grade in preparation for paving, etc.
Elk Horn Electrical continues to work on site switch gear and once ready, Northwest Energy will
install the meters. Hopefully the site will be powered up this week, which will enable each
building to have power to them, when ready.
The Wishlist is to have the sidewalks done in two weeks, get Becker Landscaping on site in two
weeks and having the paving started in three weeks. Different factors come into play to make
these things happen, for sure. Let’s hope.
Not much happening here but I would congratulate our Veterans in Anaconda for their new
Vietnam Memorial Monument they unveiled and had a ceremony for this past week. Labor Day
is now over, and our Fall Season is soon to be upon us. Enjoy all the vibrant colors, practice the
safe guidelines our Health Officials have asked us to do. We will beat this virus if we think about
keeping those around us safe by wearing masks, safe distancing and washing our hands. It can
be a pain, but in the end, we’ll be glad we helped beat this Covid-19. Take care.

