

Partner Update on Framework Goals and Objectives- Feb 2019



Legend



Activities completed.



Activities are started and positive progress on the metric.



Activities have not started based on the Framework timeline.



Activities are started with negative progress on the metric.



Activities began but no movement in the established metric due to data limitations/timing. Continued monitoring required.

Goal 1

A cohesive and active oral health network

<u>Objective 1A</u>	Structure and Roles	Steering Committee is formed, has met and provided direction on meeting, engagement and network resources.	✓
<u>Objective 1B</u>	Member Engagement	Meeting Dec 7, 2018 to update network on progress and activities during 2018. April 26 th meeting will engage existing network and recruit new ones.	👍
<u>Objective 1C</u>	Expansion	A meeting in April 2019 in Billings will engage additional regional network members.	👍
<u>Objective 1D</u>	Knowledge Management	Activities being planned for the April 2019 meeting for network to share activities.	👍
<u>Objective 1E</u>	Build OH Program Capacity	The OH Program is currently funded for workforce activities through Health Resources and Services Administration funding; staffing capacity has increased.	👍
<u>Objective 1F</u>	Data Collection and Analysis	This Framework update along with surveillance planning, news, and reports will be shared with all network partners.	👉










Goal 2

Oral health is integral to a person's systemic health

			Progress	Goal	
<u>Objective 2A</u>	Practicing Providers	<i>Healthy Montana Mouths</i> materials developed and prepared for sharing during Children's Dental Health Month	-	50	👉
<u>Objective 2B</u>	Dentistry Whole Health Perspective	Tobacco Prevention activities started; assessment of other chronic diseases needed	21.8%	35.0%	👉
<u>Objective 2C</u>	Future Providers	Training of future health care providers is being planned with MSU-GF	-	4	👉
<u>Objective 2D</u>	State Health Planning	The Division Strategic Plan, 2019-2023 Goals and Strategies aligned			✓






Goal 3

Montanans understand the importance of oral health

			Progress	Goal	
<u>Objective 3A</u>	Prenatal	Need data analysis of PRAMS data; Baseline: 51.6%	-	55.0	
<u>Objective 3B</u>	Infants	Medicaid claim data (CMS-416 12g)	2.0%	7.3%	
<u>Objective 3C</u>	Children	Assessment needed	-	10%	
<u>Objective 3D</u>	Children	Work group reviewed existing ARM 37.111.825 ;	-	-	
<u>Objective 3E</u>	Children	OHP staff have determined potential projects for partnering with OPI; no projects are started to date.	-	-	
<u>Objective 3F</u>	Special Needs	Activities not scheduled to start until 2020; OHP staff have shared the intent with Children's Special Health Services staff.	0	10 trainings	
<u>Objective 3G</u>	Adults	Baseline: 64%	65.5%	67%	
<u>Objective 3H</u>	Older Adults	Assessment complete; Baseline 37.2% of LTC sites have dental services	-	69.2%	
<u>Objective 3I</u>	MT Communities	Community activities on community water fluoridation	2	10	

Goal 4

Access is improved through collaboration, education, piloting new workforce delivery models, and employing new technology

			Progress	Goal	
<u>Objective 4A</u>	Expand Practitioner Roles	Percent of children with an oral health service by a non-dentist provider; Medicaid data (CMS-416 12f)	0.4%	-	
<u>Objective 4B</u>	Delivery Models	HRSA funded projects	2	5	
<u>Objective 4C</u>	Provider Awareness	Resources have been identified; activities have not been started.	0	5	
<u>Objective 4D</u>	Dental Education	Number of dental student rotations as part of University of Washington partnership	6	50	
<u>Objective 4E</u>	Incentives	One project just began in Eastern Montana	1	-	
<u>Objective 4F</u>	Medicaid Access	Workforce assessment completed; modification of metric may be needed	-	-	