

2018-2019 BP 1701-01Supp Deliverables Calendar

Category	Quarter 1 Due October 15	Quarter 2 Due January 15	Quarter 3 Due April 15	Quarter 4 Due July 15
Admin	A1	A1	A1	A1
AFN				AFN1, AFN2
Bud		B1	B2	B3, B4
COOP		C1	C2	
EMC	EMC1	EMC2, EMC3		
Epi	E1, E2, E3, E4, E5, E6	E1, E2, E3, E5, E6	E1, E2, E3, E5, E6, E7	E1, E2, E3, E5, E6, E7, E8
EX	EX1	EX2		
FWS	F2, F3	F3, F4	F3, F5	F1, F3
HAN	H1, H3	H1, H2, H3, H5	H1, H3, H4	H1, H3, H5
IZ	IZ1, IZ2	IZ1, IZ2, IZ3	IZ1, IZ2	IZ1, IZ2
Lab			L1	
Plan	P1	P2		P3
RC		RC1	RC2	
Train	T2		T3	T1, T4

Total
Requirements
Each Quarter

17

22

18

23