

2019-2020 BP Deliverables Calendar

	QUARTER 1 DUE OCTOBER 15	QUARTER 2 DUE JANUARY 15	QUARTER 3 DUE APRIL 15	QUARTER 4 DUE JULY 15
ADMIN	A1	A1	A1	A1, A2
BUD				B1
CAPABILITY ASSESSMENTS	Capabilities 1, 2, and 14	Capabilities 4 and 6	Capabilities 10, 11, and 15	Capabilities 8 and 9
COOP			C1	
EPI	E1, E2, E3, E4, E5, E9	E1, E2, E3, E5, E6	E1, E2, E3, E5, E6, E7	E1, E2, E3, E5, E6, E8
EX	EX1	EX3 [EX2 Rescinded]		
FWS	F2, F3	F3, F4	F3, F5	F1, F3
HAN	H1, H2	H1, H2	H1, H2	H1, H2
IZ	IZ1, IZ2	IZ1, IZ2, IZ3, IZ4	IZ1, IZ2	IZ1, IZ2
LAB			L1	
PLAN				P1
VOL				V1

TOTAL
REQUIREMENTS
EACH QUARTER

17

17

18

19